EE 491 Weekly Report 9 (Spring Break)
Date: 3-13-17 -- 3-20-17

Group Number:  May1735
Project Title:  Cy-Mote
Advisor: Dr. Daniels

Team Members:
Kyle Fischer - Team Lead
Michael Linthicum - Communications Lead
Daniel Shauger - Concept Holder Lead
Sam Neff - Webmaster
Nick Juelsgaard - Schedule and Planning Lead

Summary of the Week:

	Software team took a break.  We spent this week getting our first board to work. We had several issues with the power components. The most important issue is that the Voltage regulator chip isn’t the correct chip. We ordered a variable supply version instead of a fixed supply version.

Past Week Accomplishments

	Name
	Accomplishments
	Time worked
	Cumulative Time

	Kyle Fischer
	break
	0
	39

	Michael Linthicum
	Nothing, we planned Spring Break as break.
	0
	37

	Daniel Shauger
	Break
	0
	25

	Sam Neff 
	Put first 2 PCB’s together, troubleshot, and tested.
	11
	44

	Nick Juelsgaard
	Started assembling and testing PCBs with Sam
	12
	52.5



Pending Issues:
· Kyle Fischer - none
· Michael Linthicum - None
· Daniel Shauger - Same as previous week
· Sam Neff - The boards don’t work.  3.3 rail is held to 0.5 Volts
· Nick Juelsgaard - Board issues. Need a new regulator

Comments and extended discussion

Plan for coming week
· Kyle Fischer - format all characteristics for PC wrapper to use.
· Michael Linthicum - Continue work on PC wrapper and update LSM9DS0 code to LSM9DS1.
· Daniel Shauger - Continue wrapper 
· Sam Neff - 
· Nick Juelsgaard - PCB

Summary of weekly advisor meeting:
	None. 


