EE 491 Weekly Report 7
Date: 2-27-17 -- 3-6-17

Group Number:  May1735
Project Title:  Cy-Mote
Advisor: Dr. Daniels

Team Members:
Kyle Fischer - Team Lead
Michael Linthicum - Communications Lead
Daniel Shauger - Concept Holder Lead
Sam Neff - Webmaster
Nick Juelsgaard - Schedule and Planning Lead

Summary of the Week:

		
Past Week Accomplishments

	Name
	Accomplishments
	Time worked
	Cumulative Time

	Kyle Fischer
	BLE worked. We read data on the PC.
	8
	36

	Michael Linthicum
	Began working on the wrapper side of things (read: downloaded and updated necessary software).  Continued Atmel cleanup process.
	8
	33

	Daniel Shauger
	Starting working on wrapper format presentation with BLE data from kyle
	4
	21

	Sam Neff 
	Worked on learning how to solder IC’s.  Began to put board together.
	5
	31

	Nick Juelsgaard
	Board came in this week. Started the process of putting it together. Again leaned heavily on Lee for advice
	6
	36.5



Pending Issues:
· Kyle Fischer - BLE seemed way too slow for reading data.
· Michael Linthicum - None.
· Daniel Shauger - Some BLE hangups on wrapper side, not sure who’s fault it is (sender or receiver)
· Sam Neff - 
· Nick Juelsgaard - New to solder pasting/reflowing

Comments and extended discussion

Plan for coming week
· Kyle Fischer - Add the rest of our characteristics to the board.
· Michael Linthicum - Work on wrapper and wrap up atmel side cleanup.
· Daniel Shauger - Wrapper
· Sam Neff - PCB Assembly
· Nick Juelsgaard - PCB Assembly

Summary of weekly advisor meeting:
	Didn’t have one.
